AOC CONSTRUCTION FiLE
COUNTY:_ACK SO

Project Meeting FILE CODE: (PDE] 4
lackson County Judicial Meeling

Project No: 2005101 SUBMITTED BY:, T L

PDOB Regular Meeting DATE:. "l/@1 0%

March 3,2009 @ 1:00 PM . ' -
Allending:

William 0. Smith Fackson County Judge Executive

Carl Cunnagin Bar Association

Connie M Pavne : AQC

Rob 1eal JRA Architects

Jeff Lilly AQC Project Manager

Roger Lashbrook Codel

Bobby G. Morris Circuit Clerk

Background:

The PI meeting was held at the aforementioned date. Discussed items, comments and/or changes follow,
Reading of Minutes

CIE William O. Smith called the meeting to order. Minutes from the February meeting were read with a
change on the next mesting date. Connie Payne approved with change, Bobby Morris second.

ltems Discussed

JelT Lilly opened the meeting with stating that Garland Vanhook was no longer with AQC.
He stated with Codell, JRA, and AOC the project is in good hands and if you have any questions you can

call him.

T hiz "fwb’D ) . ] .
Roger Lashbrookassweed-the board the entire project was bonded properly with what they call dual oblige
bonds.

Jeft Lilly presented change orders 100-23 and 100-24. Change order 100-23 was for $2989.11 to provide
additional labor. Change order 100-24 for $2224.84 to revise circuit courtroom. Motion made by Bobby
Morris 10 approve change order 100-23, second by Connie Payne. Motion made by Carl Cunnagin to
approve change order 100-24, second by Bobby Morris.

Jeff Lilly presented request for payments on requisitions. Requisition Number 13A to be paid in the
amount of 5538797.41 to make several contractor payiments,  Motion by Bobby Morris to approve, Connie
Payne second. :
Raoger Lashbrook was next on the agenda. He gave the board a progress update, He stated that if you see
demolition it is because the work was net done conully and he is making it be redone at the cost of Codell,
No additional charge to the project. HVAC piping is done and ready for controlled air. The sight work
should start anytime, The project overall is on schedule.

Rob Deal was next on the agenda. He stated that he was just ready for the tour.

Molion to adjourn by Connie Payne.
1] ¥

Next meeting set for April 7% at 2:00 pin.




